

Refresh Programme: Body of Knowledge Refresh 2010-11

Key: new topic reintroduced topic from previous edition(s) amendment made following 1st draft review

Working structure

P3 management			
1 Context	2 People	3 Delivery	4 General
1.1 Governance 1.1.1 Project management 1.1.2 Programme management 1.1.3 Portfolio management 1.1.4 Life cycle 1.1.5 Success factors 1.1.6 Maturity management 1.1.7 Support 1.1.8 Knowledge management 1.1.9 Sponsorship	2.1 Organ Organisational management (text to go into 2.1) 2.1.1 Project organisation 2.1.2 Programme organisation 2.1.3 Portfolio organisation 2.2 Skills 2.2.1 Teamwork 2.2.2 Influencing 2.2.3 Delegation 2.2.4 Conflict management 2.2.5 Communication 2.2.6 Leadership 2.2.7 Negotiation 2.3 Professionalism 2.3.1 Professionalism & Ethics 2.3.2 Competence 2.3.3 Learning & development 2.3.4 Communities of practice	3.1 Management 3.1.1 Planning 3.1.2 Control 3.1.3 Business case 3.1.4 Information management 3.1.5 Stakeholder management 3.2 Scope management 3.2.1 Requirements management 3.2.2 Benefits management 3.2.3 Value management 3.2.4 Change control 3.2.5 Configuration management 3.2.6 Change Management 3.2.7 Solutions Development 3.3 Schedule management 3.3.1 Time scheduling 3.3.2 Resource scheduling 3.4 Cost management 3.4.1 Investment appraisal 3.4.2 Budgeting and control 3.5 Risk management 3.5.1 Risk context 3.5.2 Risk techniques 3.6 Quality management 3.6.1 Reviews 3.6.2 P3 Assurance 3.7 Resource Management 3.7.1 Procurement management 3.7.2 Supply chain management 3.7.3 Contract	4.1 Law 4.2 Accounting 4.3 Funding 4.4 Health, safety and security 4.5 Sustainability 4.6 Human resource management
1.2 Setting 1.2.1 Environment 1.2.2 Strategic management 1.2.3 Operational management			
Not included from Body of Knowledge v. 5: 4.4 Technology management			