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1 Introduction
The Association for Project Management (APM) is the only chartered membership organisation 
for the project profession in the world. Our activities raise the profile of the project profession, 
challenge the status quo where it matters and set the highest standards. In a complex world, we’re 
helping the project profession deliver better. Because when projects succeed, society benefits.

Our range of project management qualifications are designed to support you throughout 
every stage of your career. The APM Project Professional Qualification is the third step in our 
progressive suite of qualifications. It is our most comprehensive assessment of professional 
project management capability.

The APM Project Professional Qualification is for experienced project professionals who are 
looking to showcase their skills in leadership, governance, and planning. The qualification covers 
the core competencies required across all areas of project management. The APM Project 
Professional Qualification is a recognised route to APM’s Chartered Project Professional standard.

2	 APM	Project	Professional	Qualification	at	a	glance

Prior experience Candidates should have some prior project management experience and have 
gained project management knowledge equivalent to, or have achieved the APM 
Project Management Qualification

Qualification	level SCQF Level 9 (equivalent to RQF Level 6).

Qualification	structure Aligns with the APM Competence Framework.

Modes of study Courses offered by APM Accredited Training Providers.
Self-study with open online exam.

Total	qualification	time Approximately 70 hours.

Guided learning hours Approximately 40 hours.

Assessment	length 2 hours 35 minutes in total.
All parts of the assessment are completed on the same day. The scenario and 
oral exam assessments are carried out together with a break before the written 
assignment assessment.

Assessment	model The assessment is based on a pre-seen case study and is worth a total of 90 marks. 
The assessment comprises of three parts,:
• A scenario role play assessment.
• An oral examination.
• A written assignment.

Mode	of	assessment For the scenario and oral examination assessments, the assessment is completed 
online, using the GoToMeetings video conferencing platform 
For the written assignment assessment, the assessment is completed online using the 
Surpass platform.

Pass	mark All three parts of the assessment must be passed:
• Scenario assessment: 10 out of 20 marks (50%).
• Oral examination: 20 out of 40 marks (50%).
• Written assignment: 15 out of 30 marks (50%).

Assessment	coverage All learning objectives in the APM Project Professional Qualification syllabus.

Availability You may study for the qualification at any time of year. The assessment is available 
on set dates during assessment cycles in February and March, June and July, October 
and November.

Assessment	language English.

Recommended	minimum	
standard of English

Equivalent to an International English Language Testing System score of 7.0 or higher 
in IELTS tests.

https://www.apm.org.uk/resources/find-a-resource/competence-framework/overview/


4© 2024 Association for Project Management

HandbookAPM Project Professional Qualification

3	 What	is	a	qualification	handbook?
This qualification handbook includes all the key information that you need to know about the 
APM Project Professional Qualification. This includes time commitments, accreditations, prior 
knowledge and possible next steps.

The main components are the syllabus and logistical details for the qualification. Learning 
outcomes in the syllabus provide a high-level overview of the knowledge or skills that you are 
likely to possess once you have successfully completed the qualification.

The handbook also provides details of the assessment that you will complete at the end of the 
qualification, and how you will be assessed. The assessment is how you demonstrate that you 
have achieved the learning outcomes for the qualification.

4	 Why	take	the	APM	Project	Professional	Qualification?
Being the best project professional requires ongoing learning. Our qualifications enable you 
to do just that, with the opportunity for professional development taking your expertise to the 
next level. Completing one of our qualifications shows your commitment to becoming a better 
project professional and delivering better project outcomes.

The APM Project Professional Qualification assesses your skill and capability to perform in a 
specific project environment.

It’s designed for people who can draw on a broad range of knowledge established through 
experience and personal development. Topics included in the qualification include leadership, 
developing teams, conflict management, stakeholder management, governance, reviews, 
change control, budgets, risk management, issue management and integrated planning.

The aims of the qualification are to support you in:

• Further developing your project management competence.

• Consolidating your project management capability and what you already know.

The qualification is intended to help you achieve the core competences across all areas of 
project management, that will support you to succeed as a project professional and develop 
your career through a structured and tailored personal development route. 

5	 Qualification	level	and	accreditation
Our qualifications are recognised both nationally and internationally. The APM Project 
Professional Qualification is recognised on the Scottish Credit and Qualifications Framework 
(SCQF). This means that it’s been externally validated by an independent body.

The level of a qualification shows how difficult the learning is. The APM Project Professional 
Qualification is accredited at Level 9 on the SCQF. This is the third level for higher education 
qualifications on the framework. Job roles at SCQF Level 9 may involve providing advice or 
support in a specialised technical or professional field to organisations or large departments 
and making recommendations on managing complex processes, situations, or issues.

SCQF Level 9 is equivalent in difficulty to:

• Level 6 on the Regulated Qualifications Framework (RQF), which applies to England,  
Wales and Northern Ireland.

• Level 6 on the European Qualifications Framework (EQF).
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6 Prior knowledge, understanding and experience
The APM Project Professional Qualification is designed for people who already have experience 
working in project management and who are looking to take the next step in their career. 

There are no mandatory requirements that you must complete before you start studying for the 
APM Project Professional Qualification. However, you will most likely:

• Be working in a project environment as a project manager.

• Have experience of working as a project manager and are looking to take the next step in 
your career.

• Hold the APM Project Management Qualification or equivalent.

• Want to achieve the Chartered Project Professional standard.

If you don’t already have any of the experiences referred to above, you might want to take our 
APM Project Management Qualification before studying for the Project Professional Qualification.

7	 Studying	for	the	qualification
a) Study options

There are two study options for the APM Project Professional Qualification:

• Study with an APM Accredited Training Provider.

• Self-study with an open online exam.

Our Accredited Training Providers offer the qualification in many different formats including 
classroom, e-learning, distance learning, public and in-house courses. Information on our 
website will help you to find the training provider and course that is right for you.

The self-study option is known as the APM Project Professional Qualification open online 
exam; it is an assessment-only route. This option is perfect if you want to gain a broad 
understanding of the principles of the profession, but don’t require training. It allows you 
to complete your studies independently and then complete the assessment at a time and 
place that suits you within one of the three assessment cycles. Assessment cycles are held 
each year in February and March, June and July, October and November.

The self-study route is suitable if you:

• Are looking to re-take the assessment.

• Are an international project professional candidate, who is studying in a location where 
training may not be available.

• Want to self-study.

• Have significant pre-existing project management knowledge and experience.

b)	 Support	materials

Resources to help support your study for the APM Project Professional Qualification include:

• The APM Competence Framework, which is available in an interactive format on our 
website.

• The APM Body of Knowledge, which is available to purchase via our bookshop and is also 
available as a free PDF download for APM members.

• The APM Project Professional Qualification sample assessment materials, which are 
available on our website.

If you’re studying with an APM Accredited Training Provider, your course will be accompanied 
by study materials developed by your training provider. Your APM Accredited Training 
Provider will be able to advise if you would also benefit from accessing any of the resources 
listed in this section.

https://www.apm.org.uk/qualifications-and-training/find-a-course/
https://www.apm.org.uk/qualifications-and-training/find-a-course/
https://www.apm.org.uk/qualifications-and-training/qualifications-find-out-more/open-exams/#ppq
https://www.apm.org.uk/qualifications-and-training/qualifications-find-out-more/open-exams/#ppq
https://www.apm.org.uk/resources/find-a-resource/competence-framework/?_gl=1*1ld5jns*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/book-shop/apm-body-of-knowledge-7th-edition/?_gl=1*1k4mk8l*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/qualifications-and-training/project-professional-qualification-ppq/
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8	 When	can	you	study	and	sit	the	assessment?
The APM Project Professional Qualification is available during three assessment cycles 
throughout the year. These take place in February and March, June and July, October and 
November.

If you’d like to study with an APM Accredited Training Provider, please see the information on 
our website for details. Your APM Accredited Training Provider will advise you of the date, venue/
online platform and timing of your assessment.

If you’re following the self-study route, you will need to book your open online exam directly 
with us, for a day and time that suits you. Further details about the open online exam, including 
booking your assessment, are available on our website.

a)	 Cancelling	your	assessment

You’ll be charged a fee if you cancel your exam, or you fail to attend:

• If you cancel less than 10 working days before the assessment, the full fee will apply. 

• If you cancel 10 working days or more before the assessment, a cancellation fee will apply.

Details of the cancellation fees are available from the APM Qualifications Team. 

If you’re unable to attend the assessment due to illness, you must inform us immediately. 
This should be done either through your organisation, the APM Accredited Training Provider, 
or directly to the APM Qualifications Team. A medical certificate, signed by a doctor, must be 
provided within 10 working days of your assessment date.

9 Learning hours
We’ve worked with our APM Training Providers to get an accurate understanding of the average 
amount of time that candidates will need to commit to completing the qualification:

• 70 hours is the average total time needed to study, revise for and complete the exam  
(also referred to as Total Qualification Time).

• 2 hours 35 minutes is the total assessment length. The assessment comprises of three parts, 
which are all completed on the same day.

• 40 hours is the typical amount of tutor input on a taught course (also referred to as Guided 
Learning Hours). 

• If you’re completing a taught course, you will need to complete approximately 28 hours of 
directed development in addition to the tutor-taught input.

• All candidates should spend some time preparing for the assessment.

10	 Ensuring	equality,	diversity	and	fairness
a)	 Accessible	exam	model

We work hard to ensure that our qualifications are as fair and as accessible as possible for 
all our candidates. The Equality Act 2010 sets out the principles by which our exams and 
associated question development activities are conducted.

We are committed to making sure that our exams:

• Use appropriate means to allow all candidates to demonstrate their knowledge and 
understanding of project management and their ability to apply.

• Provide opportunities for all candidates to achieve, irrespective of gender, age, disability 
or special educational need, social, linguistic or cultural backgrounds.

• Assess content that is familiar to candidates whose studies have followed the APM Project 
Professional Qualification syllabus and for which they are adequately prepared.

• Are free from stereotyping and discrimination in any form.

https://www.apm.org.uk/qualifications-and-training/find-a-course/?_gl=1*ey14zj*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/qualifications-and-training/find-a-course/?_gl=1*ey14zj*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/qualifications-and-training/qualifications-find-out-more/open-exams/#ppq
mailto:qualifications@apm.org.uk
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b)	 Reasonable	adjustments

Reasonable adjustments can be made to the assessment conditions in place for the APM 
Project Professional Qualification. Reasonable adjustments are used to support you if you 
are experiencing a short- or long-term condition or are regarded as disabled in terms of the 
Equality Act 2010. All reasonable adjustments are made on an individual basis and will vary 
from person to person, according to individual’s specific needs.

Examples of reasonable adjustments include:

i Extra time and/or additional rest breaks.
ii Use of a text reader or screen reader.
iii Use of a scribe or reader.
iv Permission to submit handwritten exam scripts.
v Permission to use specialist equipment.

i) Application process

All reasonable adjustment requests must be submitted to the adjustments@apm.org.uk 
at least 12 working days before your assessment date. 

We will consider each request on an individual basis. We will confirm any agreed reasonable 
adjustments within five working days of receiving your application. However, it may take 
longer if you do not include the required supporting documentation with your application. 

Each agreed adjustment will apply for a period of six months, unless otherwise specified. 

ii)	 Supporting	documentation

You must include current supporting documentation with any request for a reasonable 
adjustment. 

An example of acceptable documentation is a full diagnostic assessment carried 
out by a psychologist with a practicing certificate, or a specialist teacher holding an 
assessment practicing certificate.

If you are applying on other grounds, please provide a letter or report from a qualified 
medical professional, such as a GP, or a psychiatrist. All documentation must be signed 
and dated. Documents should include details of the diagnosis given, the symptoms you 
experience and how these could impact upon your ability to undertake the assessment. 

Supporting documentation should also include recommendations for reasonable 
adjustments for your assessments, from both you and the medical professional. Evidence 
from an employer confirming usual ways of working should also be provided, if relevant.

For further information on acceptable documentation, or for any related queries, please 
contact the APM Qualifications Team. 

11	 Qualification	syllabus
a) Introduction to the syllabus

This syllabus provides an overview of the content covered within the APM Project Professional 
Qualification. The majority of learning objectives and learning outcomes are aligned to the 
APM Body of knowledge 7th edition and the APM Chartered Project Professional Standard 
technical knowledge criteria. However, some of the learning outcomes are specific to the 
APM Project Professional Qualification, and this represents the design of the qualification and 
requirement to apply skills to a given situation. The syllabus content is also referenced to 
each of the four main areas within the APM Competence Framework:

• setting up for success

• preparing for change

• people and behaviours

• planning, management and deployment

mailto:?subject=
mailto:qualifications@apm.org.uk
https://www.apm.org.uk/book-shop/apm-body-of-knowledge-7th-edition/?_gl=1*1k4mk8l*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/v2/media/1wscmhc2/chartered-project-professional-standard-revised-chartered-standard-2023.pdf
https://www.apm.org.uk/resources/find-a-resource/competence-framework/overview/


8© 2024 Association for Project Management

HandbookAPM Project Professional Qualification

The syllabus is broken down into three broad subject units containing learning objectives 
and learning outcomes. Learning objectives provide a high-level summary of the learning 
expected. Learning outcomes provide a greater level of detail regarding the knowledge and 
understanding that you will have acquired once you have completed the qualification. The 
wording of each learning outcome indicates your expected proficiency level for this aspect 
of the learning objective.

The focus of this syllabus is on providing you with information on the areas of content that 
you will learn during your study for this qualification. Details of how this learning will be 
assessed are covered in the next section of this handbook.

b) Relationship between the syllabus and the APM Competence Framework

The APM Competence Framework provides information about the competences that are 
required for effective project, programme and portfolio management. It aims to reflect both 
current good practice and the future needs of the profession and provides a benchmark for 
all those engaged in change initiatives. The framework consists of 29 competences, each 
based around outcomes that project professionals need to achieve. 

Each of the four main areas within the framework are referenced within the syllabus so you 
can easily see how your learning for this qualification directly contributes to improving your 
level of performance across the APM Competence Framework.  

Wording of each learning outcome in the syllabus indicates the level of proficiency that 
you are expected to have achieved once you have successfully completed the APM Project 
Professional Qualification. However, we recognise that there is considerable variation 
in project management roles across different organisations. Both your study for the 
qualification and the practical experience that you gain from your role will influence your 
level of proficiency. Passing the assessment doesn’t require that you complete  all parts 
of the assessment perfectly; it will be possible for you to demonstrate a lower level of 
proficiency for some competences, than the levels indicated in the syllabus, and still pass 
the assessment.

c) Relationship between the syllabus and the APM Body of Knowledge

The APM Body of Knowledge reflects the role of project-based working in achieving objectives 
for change at strategic and operational levels. It’s intended for anyone who is interested in 
understanding more about achieving beneficial change through project-based working.

Key features include:

• An extended project life cycle structure

• Topics covering iterative and linear life cycles, personal wellbeing, PMOs and  
other strategic functions

• Recommended reading materials, including APM publications

• A comprehensive glossary of key terminology

The content of the APM Competence Framework aligns to the APM Body of Knowledge.

You should not use the APM Body of Knowledge as a study guide for the APM Project 
Professional Qualification, as not everything in the APM Body of Knowledge will be covered 
in the qualification. Nevertheless, you will find it to be a useful reference tool, which you can 
use to support your study for the qualification. Content in the assessment will align with 
terminology and processes included within the APM Body of Knowledge.

d)	 Qualification	syllabus	in	detail

Learning objectives provide a high-level summary of the learning associated with the 
competence. Learning outcomes reflect the competence criteria that are relevant to APM 
Project Professional Qualification Learning objectives.

References to the APM Body of Knowledge, APM Competence Framework and  
APM Chartered Project Professional Standard technical knowledge criteria are given to help 
you to appreciate the interconnectedness of the knowledge and understanding associated 
with the different competences.

https://www.apm.org.uk/resources/find-a-resource/competence-framework/overview/
https://www.apm.org.uk/resources/find-a-resource/competence-framework/overview/
https://www.apm.org.uk/book-shop/apm-body-of-knowledge-7th-edition/?_gl=1*1k4mk8l*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/resources/find-a-resource/competence-framework/overview/
https://www.apm.org.uk/book-shop/apm-body-of-knowledge-7th-edition/?_gl=1*1k4mk8l*_up*MQ..&gclid=EAIaIQobChMIldXvypmD_gIVk63tCh1kxgdIEAAYASAAEgLtTPD_BwE&gclsrc=aw.ds
https://www.apm.org.uk/book-shop/apm-body-of-knowledge-7th-edition
https://www.apm.org.uk/resources/find-a-resource/competence-framework/overview/
https://www.apm.org.uk/v2/media/1wscmhc2/chartered-project-professional-standard-revised-chartered-standard-2023.pdf
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Unit	1	–	Delivering	projects	through	effective	leadership	and	management.

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

1. Provide 
visionary 
leadership for 
a project.

1.1 Critically evaluate ethical, 
flexible, inspirational and 
collaborative approaches to 
the leadership of others in 
evolving situations.

People and 
behaviours 
15 - Leadership

3.2.2 
(Virtual teams)
3.2.4 
(Leadership)

5a - Leadership

1.2 Critically analyse ways in 
which to engage with a diverse 
range of individuals and teams 
to agree aims and objectives 
which are aligned to a project’s 
strategic goals.

3.2.2 
(Virtual teams)
3.2.4 
(Leadership)

1.3 Critically evaluate 
environments which 
encourage and sustain 
empowered and high-
performance teams.

3.2.3 
(Team 
development)

2. Establish 
and develop 
teams to 
achieve 
project 
aims and 
objectives.

2.1 Critically evaluate the tools, 
techniques and leadership 
behaviours which can 
establish and sustain trust, 
confidence and collaboration 
to maintain change 
momentum within a project.

People and 
behaviours 
15 - Leadership

3.2.3 
(Team 
development)

5a - Leadership

2.2 Critically analyse how to 
respond to changes in a 
project’s environment to help 
ensure individual and team 
requirements and interests are 
maintained and supported.

3.2.3 
(Team 
development)

5b - Team 
Management

2.3 Critically analyse tools and 
techniques which are used 
to develop and maintain an 
effective team.

3.2.4 
(Leadership)

2.4 Critically evaluate the role 
of monitoring and feedback 
to recognise and discuss 
individual contributions.

3.2.3 
(Team 
development)
3.2.4 
(Leadership)
3.3.1 
(Communication)

2.5 Critically evaluate the 
relationship between 
performance management, 
the team development cycle 
and motivation to the success 
of a project.

People and 
behaviours 
16 - Team 
Management 

3.2.3 
(Team 
development)
3.2.4 
(Leadership)

2.6 Critically evaluate the extent to 
which conflict could be used to 
improve individual and team 
performance.

People and 
behaviours  
14 - Conflict 
Resolution 

3.2.3 
(Team 
development)

2b - Conflict 
Resolution
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Unit	1	–	Delivering	projects	through	effective	leadership	and	management.

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

3. Maintain an 
engaged and 
constructive 
team through 
a positive 
approach 
to conflict 
management.

3.1 Critically evaluate why and 
how to act with objectivity, 
impartiality and honesty when 
determining the cause of 
conflict.

People and 
behaviours  
14 - Conflict 
Resolution

3.1.3 
(Engagement and 
influence)
3.1.5 
(Conflict 
resolution)

2b - Conflict 
Resolution

3.2 Critically analyse appropriate 
actions to take which help 
ensure conflict is managed 
and resolved giving respect 
to each party and with the 
support of others where 
required.

3.3 Critically evaluate ways in 
which to address challenges, 
issues and conflict to reduce 
any negative impact on a 
project.

3.4 Critically analyse ways 
in which to maintain an 
awareness of challenges, 
issues and conflict within a 
project team.

4. Resolve 
problems 
taking a 
logical 
approach to 
the problem-
solving 
process.

4.1 Demonstrate an awareness 
of the impact of problems on 
the achievement of a project’s 
objectives.

N/A 2.1.2 
(Programme 
shaping)
3.1.3 
(Engagement and 
influence)

N/A

4.2 Demonstrate how to obtain 
valid, reliable and timely 
information to resolve 
problems.

2.2.1 
(The PMO)
2.2.5 
(Knowledge 
management)

4.3 Demonstrate a logical and 
recognised approach to 
problem-solving.

N/A

4.4 Demonstrate an awareness 
of the relationship between 
problem-solving and decision-
making.

5. Make 
decisions 
which support 
the objectives 
of a project.

5.1 Demonstrate how to maintain 
decision making hierarchies 
within a project.

Setting up for 
success  
2 - Governance 
Arrangements

Throughout 
APM Body of 
Knowledge 7th 
edition

3a – Governance 
Arrangements

5.2 Demonstrate an 
understanding of how 
decision-making in a project 
relates to the organisation‘s 
governance structure.

5.3 Demonstrate a logical and 
recognised approach to 
decision making.

N/A N/A N/A
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Unit	1	–	Delivering	projects	through	effective	leadership	and	management.

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

6. Communicate 
effectively with 
stakeholders 
to achieve 
a project’s 
objectives.

6.1 Critically analyse ways in 
which to effectively and 
appropriately communicate so 
that the relationship between 
a project’s vision, values and 
objectives, and organisational 
strategic objectives are 
understood by stakeholders.

People and 
behaviours 
15 - Leadership

3.1.1 
(Stakeholders)
3.3.1 
(Communication)

5a - Leadership

6.2 Critically evaluate ways 
in which to communicate 
throughout a project where 
interaction with the project 
team and wider environment is 
necessary to deliver a project’s 
objectives.

People and 
behaviours 
16 - Team 
Management

3.3.1 
(Communication)

5b - Team 
Management

6.3 Demonstrate effective verbal 
communication to provide 
information to, and gain 
information from, stakeholders.

Preparing for 
change 
8 - Reviews

1.2.2 
(Linear life cycles)
1.2.3 
(Iterative life 
cycles)
1.2.4 
(Hybrid life cycles)
3.3.1 
(Communication)

3b - Reviews

7. Negotiate 
effectively with 
stakeholders 
to achieve 
a project’s 
objectives.

7.1 Demonstrate how to effectively 
negotiate with internal 
stakeholders.

Preparing for 
change 
7 - Procurement

3.3.2  
(Negotiation)

16 - Procurement

7.2 Demonstrate how to effectively 
negotiate with external 
stakeholders.

Preparing for 
change 
7 – Procurement 
11 - Transition 
Management
Planning and 
managing 
deployment. 
19 - Requirements 
Management

16 - Procurement
18 - Requirements 
Management
23 - Transition 
Management
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Unit	2	–		Delivering	projects	through	effective	governance	and	oversight

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

1. Establish and 
maintain the 
governance 
structure 
of a project 
to ensure 
alignment to 
organisational 
practice.

1.1 Critically evaluate appropriate 
structures and hierarchies 
for a project which ensure 
alignment with the 
organisation’s structure and 
are based on the life cycle to 
be employed.

Setting up for 
success 
2 - Governance 
Arrangements

1.1.5 
(Structural 
choices)
1.3.8  
(Temporary 
structures)
1.3.10
(Governance 
boards)
1.2.2 
(Linear life cycles)
1.2.3 
(Iterative life 
cycles)
1.2.4 
(Hybrid life 
cycles)

3a - Governance 
Arrangements

1.2 Critically evaluate why 
and how to establish 
roles, responsibilities and 
relationships within a project 
ensuring levels of authority and 
accountability are accepted 
by individuals within the 
project team.

1.3.1 
(Governance 
principles)

1.3 Critically evaluate ways 
in which to establish and 
maintain the reporting 
hierarchies and structure 
during the life of a project.

1.1.5 
(Structural 
choices)
4.2.7 
(Resource 
optimisation)
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Unit	2	–		Delivering	projects	through	effective	governance	and	oversight

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

2. Use 
information 
to inform 
reviews and 
help manage 
deviations 
from a project 
plan.

2.1 Critically evaluate reliable and 
valid information to review a 
range of factors at key stages 
in a project based on the life 
cycle employed.

People and 
behaviours 
15 - Leadership

2.2.2 
(Decision gates)
2.2.3 
(Information 
management)
2.2.4 
(Audits and 
assurance)
1.2.2 
(Linear life cycles)
1.2.3 
(Iterative life 
cycles)
1.2.4 
(Hybrid life 
cycles)
4.3.1 
(Progress 
monitoring and 
reporting)

5a - Leadership

2.2 Critically evaluate the 
importance of aligning reviews 
with organisational, legal and 
regulatory requirements.

People and 
behaviours 
8 - Reviews

4.3.6 
(Change control)

3b - Reviews 

2.3 Critically analyse situations, 
and how to resolve them, 
where deviations to a project 
plan may occur.

2.2.4 
(Audits and 
assurance)

2.4 Critically analyse reasons 
for accurately documenting 
deviations from a project plan.

2.2.4 
(Audits and 
assurance)
4.3.5 
(Issue 
management)
4.3.6 
(Change control)
4.3.8 
(Quality control)

3b - Reviews
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Unit	2	–		Delivering	projects	through	effective	governance	and	oversight

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

3. Manage 
change 
control 
processes and 
protocols.

3.1 Critically evaluate the benefits 
and features which support 
the implementation and 
maintenance of an effective 
change control process.

Planning and 
managing 
deployment 
29 - Change 
Control

4.3.6 
(Change control)

2a - Change 
Control

3.2 Critically evaluate ways in 
which to capture, record and 
review proposed options for 
change to determine the 
impact on a project’s scope 
and objectives.

2.2.3 
(Information 
management)
4.2.3 
(Risk analysis)

3.3 Critically evaluate why and 
how to implement and 
manage approved changes to 
a project.

4.2.3 
(Risk analysis)
4.3.5 
(Issue 
management)

3.4 Critically evaluate why and 
how a trends analysis is 
used to add value to the 
management of a project 
and to inform learning and 
knowledge management.

2.2.5 
(Knowledge 
management)
4.3.6 
(Change control)
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Unit	2	–		Delivering	projects	through	effective	governance	and	oversight

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

4. Manage 
stakeholder 
influence, 
interest and 
engagement 
for the benefit 
of a project.

4.1 Critically analyse techniques to 
determine stakeholder power, 
influence and interest.

People and 
behaviours 
13 - Stakeholder 
engagement and 
communication 
management

3.1.1 
(Stakeholders)

7 - Stakeholder 
engagement and 
communication 
management

4.2 Critically evaluate why and 
how to develop and implement 
a stakeholder engagement 
and communication plan(s) 
to engage and influence 
stakeholders.

Preparing for 
change 
8 – Reviews 

People and 
behaviours 
13 - Stakeholder 
engagement and 
communication 
management

3.1.1 
(Stakeholders)
3.3.1 
(Communication)

3b - Reviews 
7 - Stakeholder 
engagement and 
communication 
management

4.3 Critically analyse ways in 
which to monitor and amend a 
stakeholder engagement and 
communication plan(s) using 
valid and reliable information 
from a range of stakeholders.

People and 
behaviours 
13 - Stakeholder 
engagement and 
communication 
management

3.3.1 
(Communication)

7 - Stakeholder 
engagement and 
communication 
management

4.4 Critically evaluate relevant 
feedback from stakeholders to 
determine the potential impact 
on a project based on the life 
cycle employed.

1.2.2 
(Linear life cycles)
1.2.3 
(Iterative life 
cycles)
1.2.4 
(Hybrid life 
cycles)
3.3.1 
(Communication)

4.5 Critically evaluate why and 
how to provide relevant 
stakeholders with financial 
reports during and at closure 
of a project.

N/A 4.3.1 
(Progress 
monitoring and 
reporting)

N/A
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Unit	2	–		Delivering	projects	through	effective	governance	and	oversight

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

5. Deliver the 
intended 
benefits of a 
project.

5.1 Critically evaluate the 
importance of confirming 
the intended benefits are 
measurable, meaningful to 
stakeholders and relate to 
an organisation’s strategic 
objectives.

Preparing for 
change 
12 - Benefits 
Management

1.1.4 
(Benefits to the 
organisation)

9 - Benefits 
Management

5.2 Critically evaluate ways in 
which to develop a benefits 
management strategy which 
records priorities, timescales 
and responsibilities.

1.3.7 
(Business case)
2.1.2 
(Programme 
shaping)

5.3 Critically evaluate the 
importance of prioritising the 
achievement of benefits based 
on their level of contribution 
to an organisation’s strategic 
objective.

4.1.1 
(Success and 
benefits)

5.4 Critically evaluate ways in 
which to create a benefits 
realisation plan considering 
funding, tracking, monitoring 
and appropriate indicators 
and scheduling.

2.3.3 
(Adoption 
and benefits 
realisation)

5.5 Critically evaluate ways 
in which to maximise 
achievement of the planned 
benefits.

Throughout 
APM Body of 
Knowledge 7th 
edition
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Unit	3	–		Delivering	projects	through	effective	planning	and	control

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

1. Manage 
project costs 
within agreed 
budgets which 
supports 
management 
of a project.

1.1. Critically evaluate cost 
tracking tools and techniques 
in order to manage a project’s 
budget based on the business 
case and an understanding of 
cost estimates.

Planning and 
managing 
deployment 
26 - Budgeting 
and cost control

4.2.4 
(Estimation)
4.2.8 
(Cost planning)

1a - Budgeting and 
cost control

1.2 Critically evaluate the 
importance of cashflow and 
cashflow forecasting for a 
project to ensure availability 
of funds when required 
and based on the life cycle 
employed.

1.2.2 
(Linear life cycles)
1.2.3 
(Iterative life 
cycles)
1.2.4 
(Hybrid life 
cycles)
4.2.8 
(Cost planning)

1.3 Critically evaluate why and 
how to establish cost trends 
and monitor the financial 
performance of a project.

4.2.2 
(Risk 
identification)
4.3.1 
(Progress 
monitoring and 
reporting)

1.4 Critically evaluate the 
importance of cost analysis 
and its role in adjusting cost 
management processes, 
budget allocations and 
updating final costs.

2.1.5 
(Operational 
adjustments)
4.2.8 
(Cost planning)
4.3.4 
(Contingency 
management)

1.5 Critically evaluate the 
importance of completing all 
financial transactions before 
project closure.

2.3.5 
(Administrative 
closure of 
projects)
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Unit	3	–		Delivering	projects	through	effective	planning	and	control

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

2. Respond 
to risks to 
minimise 
threats and 
increase 
opportunities

2.1 Critically analyse qualitative 
and quantitative approaches 
to risk identification and 
analysis throughout a project 
and based on the life cycle 
employed.

Planning and 
managing 
deployment 
28 - Risk and issue 
management

1.2.2 
(Linear life cycles)
1.2.3 
(Iterative life 
cycles)
1.2.4 
Hybrid life cycles)
4.2.2 
(Risk 
identification)
4.2.3 
(Risk analysis)
4.3.3 
(Risk 
management)

6 - Risk and issue 
management

2.2 Critically evaluate why and 
how to record and plan 
responses to risks.

4.3.3 
(Risk 
management)

2.3 Critically evaluate why and 
how to implement appropriate 
responses to risks.

4.3.3 
(Risk 
management)
4.3.6 
(Change control)

2.4 Critically evaluate the 
importance of reviewing how 
risks were managed during 
a project, the implications of 
these risks for future projects 
and managing all open risks at 
project closure.

2.2.3 
(Information 
management)
2.3.5 
(Administrative 
closure of 
projects)

3. Respond 
to issues in 
a way that 
supports the 
management 
of a project.

3.1 Critically evaluate why and 
how to record, and plan 
responses to resolve issues.

Planning and 
managing 
deployment. 
28 - Risk and issue 
management

4.3.5 
(Issue 
management)

6 - Risk and issue 
management

3.2 Critically evaluate how to 
implement appropriate 
responses to issues.

3.3 Critically evaluate the 
importance of reviewing how 
issues were resolved during a 
project, and the implications 
for future projects.

2.2.3 
(Information 
management)
2.3.5 
(Administrative 
closure of 
projects)
4.3.5 
(Issue 
management)
4.3.6 
(Change control)
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Unit	3	–		Delivering	projects	through	effective	planning	and	control

Learning	objective Learning	outcome APM Competence 
Framework

APM Body of 
Knowledge

APM ChPP 
technical 
knowledge

4. Develop and 
implement 
an integrated 
plan to 
support the 
management 
of a project.

4.1 Critically analyse ways in 
which to document the 
outcomes of a project’s 
planning process.

Planning and 
managing 
deployment 
22 - Integrated 
Planning

2.3.2 
(Transition of 
project outputs)
4.1.4 
(Scope definition)
4.2.3 
(Risk analysis)

4a - Integrated 
Planning

4.2 Critically analyse ways 
in which to balance the 
fundamental components 
of scope, schedule, resource, 
budgets, risks and quality to 
meet project requirements.

N/A 4.1.4 
(Scope definition)
4.2.5 
(Scheduling – 
critical path)
4.2.6 
(Scheduling – 
critical chain)
4.2.8 
(Cost planning)
4.3.3 
(Risk 
management)
4.3.8 
(Quality control)

N/A

4.3 Critically evaluate the purpose 
of an integrated plan.

Planning and 
managing 
deployment
22 - Integrated 
Planning

4.2 
(Integrated 
Planning)

4a - Integrated 
Planning

4.4 Critically evaluate why and 
how to monitor the progress 
of a project against the 
integrated plan.

4.3.1 
(Progress 
monitoring and 
reporting)

4.5 Critically analyse why and how 
to adjust an integrated plan 
based on the progress of a 
project.

4.3.5 
(Issue 
management)
4.3.6 
(Change control)
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12	 How	is	the	qualification	assessed?
a)	 Assessment	format

The qualification is completed assessed using a skills-based assessment that has been 
designed to allow you to demonstrate your project management skills and capabilities on 
difficult projects.

There are three parts to the assessment:

• A scenario assessment.

• An oral examination.

• A written assignment.

All three parts are based on a pre-seen project case study. 

The scenario and oral assessment is carried out by two assessors using the online video 
conferencing software, GoToMeetings. The written assignment assessment is completed 
online using the Surpass platform.

The scenario assessment lasts for 30 minutes, the oral exam assessment lasts for 50 
minutes, and the written assignment assessment has a time limit of 75 minutes, 2 hours 
35 minutes in total. All parts of the assessment will take place on the same day. There is no 
break between the scenario assessment and the oral examination assessment. However, 
you may take a break before starting the written assignment if you want to.

The written assignment is in the following format:

• Introduction and instruction pages.

• Section 1: GPDR, employer and county selection.

• Section 2: Live examination – Reading time of assessment materials

• Section 3: Live examination – To confirm scenario and oral assessments have been 
completed and the written assignment assessment.

• Section 4: Survey questions (if applicable).

The assignment is divided into three parts; each part addresses a different learning 
outcome from the same learning objective. Each part is worth 10 marks, a total of 30 marks

b)	 Language	of	the	assessment

Assessments are delivered and assessed in English. 

It’s important that you have an appropriate level of English language skills to be successful 
in the qualification.

If your English is at a standard equivalent to one of the following, then you should be able to 
successfully engage with the qualification:

• An International English Language Testing System (IELTS) score of 7.0 or higher.

• A Pearson Test of English Academic (PTE Academic) of 51 or higher.

• A Common European Framework of Reference (CEFR) level C1 or higher.

• A Test of English as a Foreign Language Internet-based Test (TOEFL iBT) score of 76 or 
higher.

c)	 Assessment	coverage

Your assessment will be based on a selection of learning objectives from each of the units 
in the syllabus for the APM Project Professional Qualification. You will not know in advance 
which learning objectives or learning outcomes will be included in your assessment.

This table shows the Learning objectives that could be covered in each part of your 
assessment and are marked with X. 
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Learning	Objective Scenario 
assessment

Oral 
examination

Written 
assignment

Unit 1 - Delivering projects through effective leadership and management

1. Provide visionary leadership for a project. X

2. Establish and develop teams to achieve project aims and objectives. X

3. Maintain an engaged and constructive team through a positive 
approach to conflict management. X X

4. Resolve problems taking a logical approach to the problem-solving 
process. X

5. Make decisions which support the objectives of a project. X

6. Communicate effectively with stakeholders to achieve a project’s 
objectives. X

7. Negotiate effectively with stakeholders to achieve a project’s objectives. X

Unit 2 - Delivering projects through effective governance and oversight

1. Establish and maintain the governance structure of a project to 
ensure alignment to organisational practice. X

2. Use information to inform reviews and help manage deviations from 
a project plan. X

3. Manage change control processes and protocols. X X

4. Manage stakeholder influence, interest and engagement for the 
benefit of a project. X X

5. Deliver the intended benefits of a project. X

Unit 3 - Delivering projects through effective planning and control

1. Manage project costs within agreed budgets which supports 
management of a project. X X

2. Respond to risks to minimise threats and increase opportunities. X X

3. Respond to issues in a way that supports the management of a project. X X

4. Develop and implement an integrated plan to support the 
management of a project. X X

d) Case-studies

There are two pre-seen case studies:

• Company	case	study	

• This is publicly available on the APM website.

• Contents: an overview of a fictional company, an overview of the programme of work 
and profiles of key staff.

• Project case study

• This  is provided to you four weeks before your assessment.

• Contents: details of a specific project within the company programme.

The assessment focuses on a specific project case study. The overviews of the company 
and programme will provide you with useful context and background. 

Before the day of the assessment, you should familiarise yourself with all aspects of the 
project case study. You should consider the risks, issues and problems which may be raised 
during the project. 
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During the scenario assessment, you will be asked to assume the role of Project Manager for 
the specific project. Your preparation should include reviewing the case study documents 
from this perspective. 

You are allowed to have a copy of both the company synopsis and project case study 
documents with you for all parts of the assessment. These can be annotated with notes to 
help you remember particular facts that you think could be relevant during the assessment. 

You are not allowed to have any other pre-prepared notes with you during the assessment. 

e)	 Scenario	assessment

Summary	
description

The scenario assessment is a role play situation, based on a pre-seen project case study.
Assessment is caried out by two assessors; one participates in the scenario and the other is 
an observer.
During the scenario role play, you’ll play the role of Project Manager. One of the assessors will 
take on a different specific role from the case study.
The assessment is based on a new event or information, which will affect the project 
described in the case study.

Duration You’ll be given a Candidate brief , before the start of the assessment and will then have:
• 10 minutes preparation time, then
• 20 minutes for the scenario role play.

Resources • Pre-seen project case study: which you may annotate with notes before the assessment.
• Candidate brief: which introduces the scenario for the role play.
• Pen and paper for making notes during the assessment. The paper must be destroyed at 

the end of assessment.
• A glass of water.

Administration	
approach

You’ll have 10 minutes preparation time to consider the new information in the candidate 
brief before the start of the role play. Use this time to make notes on points that you may 
want to raise during the role play. 
You should consider how you, as the Project Manager, would react to the new information.
The scenario role play will take the form of a meeting between you (as the Project Manager) 
and the assessor (in their specific role).
You may look at the project case study and the candidate brief at any point during the role 
play.

Syllabus 
coverage

Unit 1
• Learning objective: 6. Communicate effectively with stakeholders to achieve a project’s 

objectives. 
Plus any one of:
Unit 1
• Learning objective: 4. Resolve problems taking a logical approach to the problem-solving 

process.
• Learning objective: 5. Make decisions which support the objectives of a project.
• Learning objective: 7. Negotiate effectively with stakeholders to achieve a project’s 

objectives.
You will not know in advance which of the learning objectives and learning outcomes will be 
assessed, so you should prepare accordingly.

Additional 
guidance

We recognise that some candidates will be uncomfortable with the idea of participating in 
a role play. Please be reassured that you are being assessed on the points that you make 
during the role play discussion, and how you make these points. You will not be assessed on 
your acting skills.

Available	marks 20 marks in total: 
• 10 marks for effective communication. 
• 10 marks for either learning objectives on problem solving, decision making or negotiation.

Minimum	pass	
mark

• 10 marks
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f)	 Oral	examination

Summary	
description

The oral exam is carried out by two assessors.
You will be asked four questions, one for each of four different learning objectives. Each 
question is split into three parts. 
The questions are based on information in the pre-seen project case study.

Duration 50 minutes in total.
• Approximately 12 minutes for each question.

Resources • Pre seen project case study, which you may annotate with notes before the assessment.
• Pen and paper for making notes during the assessment. The paper must be destroyed at 

the end of assessment.
• A glass of water.

Administration	
approach

The assessors will ask you questions related to information in the project case study. You’ll 
be able to refer to the case study document during the examination.
You should answer all the questions from your perspective as a project manager. You’re not 
required to continue in the role of project manager in the project case study.  However, you 
should link your response to the project case study situation wherever possible. 
You may look at the project case study at any point during the oral examination. However, 
do not spend too long reading it during the assessment as you may waste time.
You may return to any questions later in the examination if there’s time remaining.

Syllabus 
coverage

Unit 1
• Learning objective: 1. Provide visionary leadership for a project.
• Learning objective: 2. Establish and develop teams to achieve project aims and objectives.
• Learning objective: 3. Maintain an engaged and constructive team through a positive 

approach to conflict management
Unit 2
• Learning objective: 2. Use information to inform reviews and help manage deviations from 

a project plan.
• Learning objective: 3. Manage change control processes and protocols.
• Learning objective: 4. Manage stakeholder influence, interest and engagement for the 

benefit of a project.
Unit 3
• Learning objective: 1. Manage project costs within agreed budgets which supports 

management of a project.
• Learning objective: 2. Respond to risks to minimise threats and increase opportunities.
• Learning objective: 3. Respond to issues in a way that supports the management of a 

project.
• Learning objective: 4. Develop and implement an integrated plan to support the 

management of a project.
You will not know in advance which learning objectives and learning outcomes will be 
assessed, so you should prepare accordingly.

Available	marks 40 marks in total:
• 10 marks per question.

Minimum	pass	
mark

• 20 marks
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g)	 Written	assignment

Summary	
description

The written assignment is an online remotely invigilated examination, 
The written assignment comprises of one question, which is split into three parts.
The assignment is based on the pre-seen project case study.

Duration • 60 minutes.
• plus 15 minutes preparation/reading time.

Resources • Pre-seen project case study, which you may annotate with notes prior to the assessment.
• Pen and paper for making notes during the assessment. The paper must be destroyed at 

the end of assessment.
• A glass of water.

Administration	
approach

You should answer the question from your perspective as a project manager. You should link 
your response to the case study situation wherever possible. 
Your assignment will be marked by a marker, who is approved by APM.

Syllabus 
coverage

Unit 1
• Learning objective 3. Maintain an engaged and constructive team through a positive 

approach to conflict management.
Unit 2
• Learning objective 1. Establish and maintain the governance structure of a project to 

ensure alignment to organisational practice
• Learning objective 3. Manage change control processes and protocols.
• Learning objective 4. Manage stakeholder influence, interest and engagement for the 

benefit of a project.
• Learning objective 5. Deliver the intended benefits of a project.
Unit 3
• Learning objective 1. Manage project costs within agreed budgets which supports 

management of a project.
• Learning objective 2. Respond to risks to minimise threats and increase opportunities.
• Learning objective 3. Respond to issues in a way that supports the management of a 

project.
• Learning objective 4. Develop and implement an integrated plan to support the 

management of a project.
Each question part addresses a different learning outcome from the same learning 
objective.
You will not know in advance which learning objective and learning outcomes will be 
assessed,  
so you should prepare accordingly.

Available	marks 30 marks in total:
• 10 marks for each question part.

Minimum	pass	
mark

• 15 marks

h)	 Ensuring	the	validity	of	the	assessment

We’ve developed a robust approach that is used in development of the APM Project Professional 
Qualification case studies and assessment materials. We regularly review the qualification 
to ensure that it continues to reflect advances in project management and incorporate any 
updates to the syllabus. 

All our assessment writers have been trained in best practice in assessment development. 
Once assessments have been written they are reviewed by the APM Project Professional 
Qualification Senior Examiner Team before they’re confirmed as ready for use. 
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13	 Completing	your	assessment
a)	 Preparing	for	the	assessment

Before	the	day	of	the	assessment, you should:

1. Familiarise yourself with the format of each part of the assessment.

• Practice using the sample materials available on our website. We recommend you use 
these in the same order they are used in the assessment and with a time limit for each 
assessment:

• Sample company and project case study.

• For the scenario	assessment use Candidate brief scenario 1 

• For the oral	examination use Sample oral exam questions 1 

• For the written	assignment use Sample written assignment 1 

2. Be comfortable with all the arrangements for the assessment.  

• Preparing in advance will allow your focus to remain on the assessment and not the 
technology used to deliver the assessment. 

• Make sure you know how to access each part of the assessment and how to use the 
technology that is needed for the assessment. Please be aware that two different 
platforms will be used for the online assessments, GoToMeetings video conferencing 
platform for the scenario and oral examination, and the online Surpass platform for 
the written assignment.

3. Save the information with your links to the assessment and login information to your 
computer desktop. This will help you to find them easily on the day of assessment. This 
information will be sent to you by your APM Accredited Training provider or directly by us.

4. Refer to our website and ‘Frequently asked questions. Online Exam Support: General 
information and Troubleshooting FAQs’ for more details about the online exam 
experience for the written assignment assessment.

b)	 During	the	assessment

The assessment is split into two parts. The scenario and oral exam assessment will take 
place together and will last a total of 1 hour 20 minutes followed by the written assignment 
which has a time limit of 1 hour 15 minutes. You can take a break before the written 
assignment assessment.

During the scenario and oral exam assessment you should:

• Follow the guidance provided by the assessor. 

• Perform  a security check before the start of the assessment, when you’re asked to do so.

• Not copy any assessment questions or your answers in any way.

• Tear all notes up in front of the camera at the end of the assessment when the assessor 
tells you to do so.

During the written assignment exam, you should:

• Follow the guidance provided by the invigilator or on screen.

• Perform a security check before you start the exam when you’re asked to do so.

• Enter a keycode to start the exam. You will be provided with this at the start of the exam, 
either onscreen or by an invigilator.

• Not behave in a way that could distract or annoy other candidates, or the invigilator.

• Not navigate away from the exam delivery page or have any other application open.

• Not leave the proctor examination page if taking your examination remotely.

• Not copy any exam questions or your answers in any way.

https://www.apm.org.uk/qualifications-and-training/project-professional-qualification-ppq/
https://www.apm.org.uk/qualifications-and-training/online-examinations-what-to-expect/
https://www.apm.org.uk/v2/media/kgxlni3n/frequently-asked-questions-remote-invigilated-examinations.pdf
https://www.apm.org.uk/v2/media/kgxlni3n/frequently-asked-questions-remote-invigilated-examinations.pdf
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• Return any notes to the invigilator at the end of the exam, if you are completing the exam 
in a classroom setting. If you are completing the exam online, please tear all notes up in 
front of the camera at the end of the exam.

c)		Navigating	the	written	assignment	exam

During the exam, your progress and time remaining for the exam are displayed in a progress 
chart at the top of the screen*. The timer will show the full duration of the exam. 

To respond to the questions and complete the assignment, use the text box below the 
question to type in your response. The text box has similar formatting to Word, and you have 
the following options: 

• Change font size. 

• Change the font to bold, italic, underline. 

• Align the text to left, centre, right. 

• Indent the text. 

Once you have finished the assessment, and checked your answers, you should click the 
Finish button to submit your answers.  Your assessment will automatically be submitted 
once you have confirmed you wish to finish. 

If your exam time allowance expires, your assessment will automatically be submitted. 

*If you’ve been awarded extra time, the additional time will show in the time remaining 
display.

d)	 Understanding	the	assessment

During your assessment, take time to understand what is being asked. If you rush you may 
miss a key point in the question and answer incorrectly as a result.

In the oral exam, you can ask the assessor to repeat the question if that would be helpful.

In your responses to all assessment elements, remember to refer to both:

• the project case study; and 

• your knowledge of project management theories, tools, and techniques. 

It’s okay to refer to prior experiences to support an answer. However, it’s important that you 
link what you say back to the case study wherever possible. You should also use appropriate 
terminology.

There is 15-minute reading time at the start of the written assignment. You should use this 
time to thoroughly read and understand the question and to start thinking about key points 
to include in your response before starting your response.

i)	 Command	verbs
The oral exam and written assignment questions include command verbs within the 
question wording. The command verbs used in the questions are the same as those 
contained within the syllabus learning outcomes. These command verbs will help you 
to work out what you need to do to answer the question. A command verb is simply an 
instruction to do something.
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This table includes the command verbs that may appear in your assessment and 
explains how to respond to questions where they appear:

Verb How	to	respond	in	the	assessment

Critically	evaluate Used in the oral exam and written assignment assessment.
It means to form a judgement backed by a range of reliable and valid sources of 
information and supporting analysis. 
You should identify a range of tools, techniques or theories which are relevant to the 
question. You should evaluate these, linking the points that you make back to detail in 
the case study. Finally, you should make a recommendation, ideally in the context of 
the case study. You should justify your recommendation and provide evidence.

Critically analyse Used in the oral exam and written assignment assessment.
It means to examine, in methodical detail, a range of reliable and valid sources of 
information to interpret or analyse a given subject. 
You should identify a range of tools, techniques or theories that are relevant to the 
question. For each of these you should provide advantages and disadvantages, 
strengths and weaknesses. Each point that you make should ideally be supported by 
evidence from the case study. You do not need to give a recommendation.

Demonstrate Used in the scenario assessment only.
It means exhibit by practical means. 
You should refer to tools, techniques or theories that are relevant to the problem 
posed in the scenario assessment. You should reference information from the case 
study to show why you believe these tools, techniques or theories may be relevant to 
addressing the problem.

e)	 Assessment	regulations

The following rules on conduct apply to all candidates attending an APM exam: 

• You are required to provide photo evidence of your identity, immediately before the start 
of the exam. 

• You are not permitted to be in the possession of any materials, mobile phones (except 
for remote invigilation within the written assignment exam where mobile phones are 
needed), tablets, smart watches, headphones, earphones, equipment, notes, books or 
other papers at any time during an exam, other than the company and project case study 
documents.

• You are required to comply with all instructions that are given before and during the 
exam, either from the assessor, invigilator or on screen. If you don’t, your examination 
could be voided. 

• If applicable you are required to comply with decisions made by the assessors or 
invigilator/remote invigilator. They are required to report all cases of irregularity or 
improper conduct to APM. They are also empowered to end your exam if you are 
suspected of misconduct and to exclude you from the remainder of the exam. 

• Behaviour that is considered inappropriate or abusive to the assessor, or invigilator/
remote invigilator is not permitted. 

• The copying or reproduction of APM examination questions, your answers to questions or 
any exam materials anywhere or in way is not permitted. 

• Consulting any materials or people outside the room, during periods of authorised 
absence, while the exam is in progress is not permitted. 

• You are not permitted to have any other webpages or applications open during your 
exam other than the exam delivery page, unless permission has been granted via a 
reasonable adjustment prior to the exam.

• You must not talk to, or attempt to communicate with, other candidates/individuals 
during the exam under any circumstances.
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The following rules apply specifically if you are attending an APM exam in an online setting: 

• Background music is not permitted during the exam. 

• You are not permitted to have any other webpages or applications open during your 
exam other than the exam delivery page, unless permission has been granted via a 
reasonable adjustment prior to the exam.

The following rules apply specifically if you are attending an APM exam in a classroom	
setting: 

• You need to arrive at the exam venue 30 minutes prior to the exam start time. Late arrivals 
will not be permitted entry into the exam room. 

• You must not talk to, or attempt to communicate with, other candidates/individuals 
during the exam under any circumstances.

Full online examination rules and regulations can be found on the APM website. 

14	 Award	of	the	qualification
a)	 Format	and	provision	of	results

i)	 Assessment	scores

To pass the APM Project Professional Qualification, you must pass all three parts of the 
assessment. The pass mark for each assessment part is as follows as follows -

• Scenario assessment: 10 out of 20 marks

• Oral examination: 20 out of 40 marks

• Written assignment: 15 out of 30 marks

There are 90 marks available across the whole assessment.

ii) Borderline results

If your overall score for the written assignment is a borderline fail, (i.e. within 3 marks of 
the pass mark) it will automatically be re-marked.

Scores for the scenario assessment and oral examination, are subject to agreement and 
ratified by the two assessors who administer them; therefore, a re-mark is not offered in 
the event of a borderline fail.

iii)	Notification	of	results

You’ll be advised of your results within ten weeks of completing your assessment.

You’ll be sent an email which confirms your result and your final mark for each part of the 
assessment. If you’re successful, you’ll also be sent a PDF certificate and am email from 
our partner Credly to claim your digital badge. 

If you studied with an APM Accredited Training Provider, they will also be notified of your 
result.

Please note that we cannot give out results over the telephone.

b)	 Assessment	results	enquiries	and	appeals

By completing the assessment, you’re confirming that you’re fit to do so. We will not hear 
appeals about your well-being during the assessment. 

You can find further information on APM’s Assessment Results Enquiry Process on the APM 
website.

c)	 Re-sitting	the	assessment

If you need to re-sit the assessment, you may:

• Re-sit through an APM Accredited Training Provider.

• Re-sit the online open exam. 

https://www.apm.org.uk/about-us/terms-and-conditions/
https://www.apm.org.uk/about-us/apm-complaints-process/assessment-results-enquiry-process/
https://www.apm.org.uk/about-us/apm-complaints-process/assessment-results-enquiry-process/
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To register for a re-sit you should:

• Contact your APM Accredited Training Provider.

• Contact qualificiatons@apm.org.uk to register to complete the online open exam.

i) Re-sit eligibility

You are eligible to re-sit one of the assessment parts if:

• You have not previously completed a re-sit of this part of the assessment.

• In your most recent full Project Professional Qualification assessment, you achieved a 
passing score for the other assessment parts.

• Your most recent full Project Professional Qualification assessment was completed 
during the last 12 months.

In any other circumstance you will be required to re-sit the complete assessment.

ii)  Re-sit process

You must give APM at least one	month’s	notice for any re-sit.

If you need to re-sit either the scenario assessment and/or the oral examination, you 
must re-sit both assessments together.

You can re-sit an assessment at any time during the year, within or outside the 
assessment cycle. 

• If your re-sit is within the assessment cycle, the project case study being used for that 
cycle will be used. 

• If your re-sit is outside of the assessment cycle, the project case study for the previous 
assessment cycle will be used.

All re-sits will use a different assessment to your first assessment, but the project case 
study may be the same.

15	 Progression	beyond	this	qualification
Once you have successfully completed your APM Project Professional Qualification, you may 
want to undertake further study, or find out more about some of the areas that you studied in 
the APM Project Professional Qualification.

You may wish to consider becoming an APM Chartered Project Professional. The APM Project 
Professional Qualification is a recognised route to the APM Chartered Project Professional 
standard covering the required technical knowledge, this enables you to apply for chartered 
status via route one. Further details on the Chartered Standard can be found on our website.

If you aren’t already a member of APM, becoming a member is another next step to consider. 
We are the only chartered membership organisation for the project profession, and we 
have a community of more than 37,000 individual members and more than 450 corporate 
partnerships. All levels of membership include access to tools and resources that you can use 
to maintain and develop your understanding of project management.

mailto:qualificiatons@apm.org.uk
https://www.apm.org.uk/chartered-standard/
https://www.apm.org.uk/membership/?_gl=1*19yp0jn*_up*MQ..&gclid=EAIaIQobChMIio_jo_yP_gIVDpftCh0L7QLbEAAYASAAEgKKwvD_BwE&gclsrc=aw.ds
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