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Question 1 – This question has two parts. Answer both parts.
Question 1a
Topic area Requirements management
Question For Claire’s benefit, identify the key stakeholders in the scenario and
explain how you would engage with them to manage their requirements.

Question 1b
Topic area Requirements management

E

Marks 15 marks

M

PL

Question The detailed planning process for the running and cycling weekends is well
underway and there has been an extensive consultation process with key
stakeholders. However, there is currently an unresolved issue in relation to the
main cycling event. The decision has been made to utilise a circular route with
competitors completing circuits that start and finish in the city centre but take
them out into the National Park surrounding the city. The cycling event will
receive extensive TV coverage. One view is that the route should have a larger
number of shorter-length circuits, which would maximise the impact through
the city centre: another view is that the route should have a smaller number of
longer-length circuits, which would take the participants further into the National
Park and provide more opportunities for the public to support the event.

SA

The transport and traffic management plans are crucial to the success of the
Month of Activity. The head of transport and traffic management has been
critical about the fact that a final decision on the route of the cycling event has
yet to be made. The decision is now urgent.
What would you do to help stakeholders reach a decision on the route?

Marks 10 marks
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Question 2 – This question has two parts. Answer both parts.
Question 2a
Topic area Procurement

PL

E

Question Claire Evans, the city council’s chief executive, has always indicated her desire
to make considerable use of internal resources in the delivery of the Month
of Activity. However, Anil Qureshi, the leisure services department head, has
concerns that this is not realistic. His informal discussions with other department
heads have confirmed his belief that they may not be able to commit staff to
the additional work. Privately he also has concerns about the ability of internal
resources from his and other departments to deliver a project of this complexity.
Claire Evans will respond to advice that is supported by sound evidence, so she
wants you as the project manager to produce a report that objectively evaluates
the whole issue of resource management and procurement. The report will need
to provide an assessment of the type, quality and quantity of resources required
for the Month of Activity.
Explain how you would undertake such an evaluation, stating the
assumptions you have made about the scenario to provide examples.

Question 2b

M

Marks 15 marks

Topic area Procurement

SA

Question Taking examples from the scenario and clearly stating your assumptions,
how would you ensure that the local authority achieves value for money
from the use of external suppliers in line with the Government Task
Force requirement?
Marks 10 marks
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Question 3 – This question has two parts. Answer both parts.
Question 3a
Topic area Contract management

E

Question The city council has decided to contract with just one contractor to provide all of
the required facilities for Sports City in the main town square, and it has received
tenders on that basis. The lowest-priced tender does not make clear how the
contractor will interact with the city council over the life of the project to ensure
the delivery of first class service. A meeting has been arranged to discuss aspects
of that tender, and you want clarity over this issue.

Marks 15 marks

Question 3b

PL

What arrangements will you require throughout the project to provide
assurance that the tendering company can and will deliver a first class
service?

Topic area Contract management

M

Question When the contract for Sports City is awarded, you issue a schedule to the local
authority designers and to the chosen contractor indicating how and when the
temporary seating in the stadium will need to be altered to accommodate different
sports. The contract stipulates that the contractor will receive the details of the
works required at least seven working days before the works are to be executed.

SA

During the Month of Activity, the contractor alerts you to a problem. Only four
days before the first reconfiguration is due, the contractor has not yet received the
details of the works required.
What will you do to safeguard your client in relation specifically to their
financial exposure and to the integrity of the timetable of sporting events?

Marks 10 marks
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Question 4 – This question has two parts. Answer both parts.
Question 4a
Topic area Quality management

PL

E

Question The Smithinbates Month of Activity proved to be a great success. Event-related
feedback was very positive and many local sports clubs and associations
subsequently confirmed increased membership and attendance at events.
However, there was an issue concerning the Sports City events. These had
received a lot of publicity and had attracted big-name participants. These were
sold out quickly as some of the tickets were snapped up by local firms as part of
advertising deals or corporate hospitality packages. During the events these seats
remained empty as they were not filled by the corporate sponsors, and could not
be re-allocated to others. That was a significant failing in terms of the participation
promise made in the bid document. While it is too late to remedy the situation
for the Smithinbates Month of Activity, lessons could be learnt for other cities’
events.
What quality management lessons can be learnt from the ticketing issues
outlined in the scenario and how could these be used to inform continual
improvement, including the use of quality metrics?

Question 4b

M

Marks 10 marks

Topic area Quality management

SA

Question Following the success of this Month of Activity the local authority chosen to
deliver the December event is keen to benefit from your experience.
What would be your advice in relation to the local authority’s quality
management for their event based on examples from the Smithinbates
event?

Marks 15 marks

**END OF QUESTIONS**
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Scenario – Copy of scenario as previously provided
Your role
You work for a project management consultancy, Inspired Projects.

E

A city council, Smithinbates, recently used Inspired Projects to help prepare a
successful bid for government funding to host a festival of sport. The festival, which
will be known as a ‘Month of Activity’, is to include team and individual sports at a
professional level that people can watch as well as mass participation in sport and
fitness activity. It will be the first event in a year-long government initiative intended
to promote and to increase participation in sport. The programme will ultimately see
a different UK city host a Month of Activity every month for 12 months.

Vision, promise and objectives

PL

You have been appointed as project manager for the Smithinbates Month of Activity,
which will take place in May the year after next, allowing you 18 months to prepare.

Smithinbates City Council’s successful bid to the Government Task Force highlighted
the following.

SA

M

Vision: The Month of Activity would be a celebration of sport and its unique values,
exciting and inspiring local participation and involvement.
Promise: Everyone would be invited to participate in some way.
Key objectives
Inclusion: participants, supporters, spectators and proud volunteers would all
join in to provide a fantastic festival of sport.
Connection: the festival would involve people from both within and outside
the city.
Inspiration: the festival would enable participants to show their talents across a
whole range of abilities, identifying positive role models.
Celebration: the festival would be a celebration, creating memories to last a
lifetime.
Legacy: there would be a lasting legacy that would extend well beyond the
festival, helping to promote health and fitness through sport.
Showcase: the festival would maximise the potential for showcasing the city.

This was in response to the government briefing document which stressed that
although health benefits were the primary driver, it was hoped cities would grasp the
opportunity to showcase themselves and to encourage their populations to engage
in sporting activity as participants, supporters or volunteers. The briefing document
highlighted that the level of support (facilities, local funding and publicity) cities
could offer would be a significant factor in the selection process. The document also
stressed the need for the project to deliver value for money given that most of the
project funding would come from central or local government, and therefore there
would be stringent reporting requirements throughout the duration of the project.
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Events programme
The events programme submitted as part of the proposal included three main
themes.

E

Organising new events for running and cycling, to be held on the first and last
weekend of the month respectively.
Building events around the fixtures of the city’s premiership football and rugby
union teams, and the county championship cricket team (all of which have home
games in the month).
Supportive initiatives by local sports clubs and societies throughout the month to
make people aware of their activities, and to encourage participation and other
means of involvement.

PL

Regarding the new events, the city council has had initial discussions with the
governing bodies for athletics and cycling, and both have confirmed that they are
happy to offer support.

M

The plan is to model the new events on the city council’s previous experience in
running athletics weekends. These have attracted top level athletes, as well as
providing participation across the whole age range and ability range (from toddler
and parent walks to the half marathon), and have successfully enabled the integration
of people with disabilities. The new events are to follow the same pattern, with the
family and age-group events taking place on the Saturday, primarily in the city centre.
The mass participation events will integrate elite athletes and will take place on the
Sunday. They will start at the rugby union stadium which has a large car park area,
and will finish in the city centre with award presentations and media activities.

SA

The city council is more confident about the running event because that will be
more similar to the athletics weekend, and is less confident about the cycling event
because it is something the council has not attempted before. However, it recognises
the importance of achieving a similar level of participation and integration for the
cycling event, so as to provide a fitting finale to the Month of Activity.
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Use of city venues
The city council has committed to having a temporary Sports City complex erected
within the main town square. The Sports City will comprise a stadium and changing
facilities for participants, along with toilet facilities and stalls serving food, drink and
event merchandise. The stadium will have a multi-purpose playing surface with
temporary seating around all four sides, which will enable 5,000 people to watch
events including five-a-side football, netball and volleyball. The stadium will need
to be reconfigured for different events, but the extent of these works will only be
known once the events programme has been finalised.

E

The city council will need to draw on the facilities of the city’s premiership football
and rugby union clubs, and the county championship cricket team.

A private squash club with spectator glass-walled courts has expressed a willingness
to get involved with the festival and to make their facilities available.

PL

Other sports clubs and societies have facilities that will be available as they fall under
direct local authority control, the control of community schools and colleges, or
within the city’s two universities. These facilities include the following:

SA

M

25m eight lane competition swimming pool
25m four lane training pool
Diving pool
Multi-purpose sports hall
Athletics track and field facilities
Sports halls
Gymnasiums
Tennis courts
Hockey pitches
Netball courts

Both the running and cycling weekends are expected to bring a lot of visitors to the
city. It is expected that hotels will be fully booked and, with the weekend events
effectively closing off parts of the city, the demands on public transport will be
significant so additional temporary “Park and Ride” facilities will need to be created
on the outskirts.
The council have made initial enquiries to the Government Task Force and indications
have been given that funds could be made available to assist in facility upgrades.
However, any bids for funding will be subject to intense scrutiny in terms of
procurement and value for money.
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Members of the project team
Claire Evans, the city council’s chief executive, wants to make use of a local events
management company, IDS, to organise and manage the two weekend events.
IDS has for several years helped the Leisure Services department of the council to
host the athletics weekends. As Claire feels that IDS could be stretched in terms
of resources to organise both weekend events, she wants some of the authority’s
management staff to be seconded to IDS for this project.

E

Claire also wants to maximise the use of existing local authority resources to help
keep costs within budget. She believes that some of the support activities for the
Month of Activity could be undertaken by the council’s functional departments, e.g.
Catering and Media Liaison.
Other Stakeholders

PL

The Leisure Services Department of the city council is headed by Anil Qureshi,
a former Olympian. Anil has no experience of projects of such complexity as the
Month of Activity.

Chris Armitage, the chief executive at the rugby club, is known to be supportive of
the Month of Activity. He has a good relationship with his counterpart, Dave Jones,
at the cricket club. However, the football club have previously been uncooperative
regarding city council initiatives.

M

The local BBC radio station has signalled that they want to integrate the Month of
Activity events into their programming, and that they may be able to enlist the help of
Alan Cutter, a sporting legend within the region.

SA

Tensions have arisen as the detailed planning process has progressed. Department
heads are covertly expressing concerns as to their ability to take on the additional
work that the event will bring, and IDS is concerned about having to integrate local
authority staff into their teams. The perception is, rightly or wrongly, that the council
staff may not be able or willing to cope with the working practices and culture that
exist within IDS.

**END OF EXAMINATION BOOKLET**
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Notes

SA

M

PL

E
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