

Agile Project Approach Questionnaire (PAQ) Collective opinion (adapted from AgilePM)					
Ref	Statement	Strongly Agree	Agree	Neutral	Disagree
1	All members of the project understand and accept the Agile approach (Philosophy, Principles and Practices)				
2	The Business Sponsor and the Business Visionary demonstrate clear and proactive ownership of the project				
3	The Business Vision driving the project is clearly stated and understood by all members of the project team				
4	All project participants understand and accept that on-time delivery of an acceptable solution is the primary measure of success for the project				
5	The requirements can be prioritised and there is confidence that cost and time commitments can be met by flexing the scope of what is delivered				
6	All members of the project team accept that requirements should only be defined at a high level in the early phases of the project and that detail will be emerge as development progresses				
7	All members of the project team accept that change in requirements is inevitable and that it is only by embracing change that the right solution will be delivered				
8	The Business Sponsor and Business Visionary understand that active business involvement is essential and have the willingness and authority to commit appropriate business resources to the project				
9	It is possible for the business and solution development members of the Team to work collaboratively throughout the project				

10	Empowerment of all members of the Team is appropriate and sufficient to support the day-to-day decision making needed to rapidly evolve the solution in short, focussed Timeboxes				
11	Roles and responsibilities are appropriately allocated and all role holders understand and accept the responsibilities associated with their role				
12	The Team has the appropriate collective knowledge and skills (soft skills and technical skills) to collaboratively evolve an optimal business solution				
13	Team members are allocated to the project at an appropriate and consistent level sufficient to fully support the Scrum sprint practice				
14	Tools and collaborative working practices within the Team are sufficient to allow effective Iterative Development of the solution				
15	All necessary review and testing activity is fully integrated within the Iterative Development practice				
16	Project progress is measured primarily through the incremental, demonstrable delivery of business value				
17	There are no mandatory standards or other constraints in place that prevent the application of agile Philosophy and Practices on this project				

Strongly
Disagree

